

# Phantom Tollbooth

Clemson Little Theater 2011

Rev: 1/3/12

1/8	1/9	1/10	1/11	1/12	1/13	1/14
Auditions 3:00	Auditions 6:30				Broadway Bound	Broadway Bound
1/15	1/16	1/17	1/18	1/19	1/20	1/21
Broadway Bound		6:30-9 1 <sup>st</sup> Read Thru 8:30 Mandatory Parent Meeting	Reh 6:30-9	Reh 6:30-9	Broadway Bound	Broadway Bound
1/22	1/23	1/24	1/25	1/26	1/27	1/28
Broadway Bound	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9		Build/Paint Call**
1/29	1/30	1/31	2/1	2/2	2/3	2/4
Rehearsal 3-6	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9		Build/Paint Call**
2/5	2/6	2/7	2/8	2/9	2/10	2/11
Rehearsal 3-6	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9		Build/Paint Call**
2/12	2/13	2/14	2/15	2/16	2/17	2/18
Rehearsal 3-6	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9	Reh 6:30-9		Build/Paint Call**
2/19	2/20	2/21	2/22	2/23	2/24	2/25
Rehearsal 3-6	Reh 6:30-9	Reh 6:30-9	Tech 6:30-9:30	Tech 6:30-9:30	Tech 6:30-9:30	10 Costume Parade 11-1 Run Thru Build/Paint Call**
2/26	2/27	2/28	2/29	3/1	3/2	3/3
	6:30 Actor Call 7:30 Dress Reh 9:30 End	6:30 Actor Call 7:30 Dress Reh 9:30 End	6:30 Actor Call 7:30 Dress Reh 9:30 End	6:30 Actor Call 7:30 Dress Reh 9:30 End	6:30 Call 7:30 Curtain	6:30 Call 7:30 Curtain
3/4	3/5	3/6	3/7	3/8	3/9	3/10
2:00 Call 3:00 Curtain				8:15 Call 9:15 Curtain	6:30 Call 7:30 Curtain	6:30 Call 7:30 Curtain
3/11						
2:00 Call 3:00 Curtain 5:00 Strike						

\*\* Build and Paint call is for all Actors and parents to help out. It is requested that everyone help at least 2 Saturday work calls. We will be working on the set, props and costumes.